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WHS & HANMER SCHOOL BUILDING COMMITTEE 
REGULAR MEETING MINUTES  

Monday April 11, 2016 
  Present: 

Committee Member  Name Present Absent Excused 

 Christine Fortunato, Chairman    

 J. Edward Brymer Jr., Vice Chairman   x 

 Daniel Camilliere, Clerk x   

 Frank Dellaripa x   

 Peter Gardow   x 

 David Drake    

 Charles Carey    

Liaison Present Steven Barry, Council Liaison    

     

     

     

Staff Present Jeff Bridges, Town Manager    

 Mike Emmett, Supt. Schools    

 Tom Moore, WHS Principal    

 Fred Bushey, Dir of Maintenance    

 Lori Schroll, Admin. Analyst -
Engineering 

   

 Sally Katz, Staff Liaison    

     

Guests Present Rusty Malik, Quisenberry Arcari    

 Gus Kotait, O&G Construction    

 Mark Jeffko, O&G    

 Lee Donaldson, O&G    

 John Morris, Bd. of Ed.     

 
Call to Order: Chairman called the meeting to order the order at       p.m. in the lower level Meeting 
Room at the Board of Education in the Stillman Building. 
 

 Public Comments –  

1. Approval of Minutes:  
a. Minutes of the March 28, 2016 regular meeting.  
Motion was made by                        to accept the minutes, seconded by                  ;  
Discussion –   
All present voted in favor -  
 
2A. Expenditures: 
a. BVH - Inv. #02112129.00-31 - 3/23/16 - $4,606.98 
Motion was made by                      to pay this invoice, seconded by                       ;  
Discussion – none 
All present voted in favor 
 
b. Valley Communications - Inv. #636027 - 3/16/16 - $43,590.00 
Motion was made by                     to pay this invoice, seconded by                ;  
Discussion –    
All present voted in favor 
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c. US Bank - Inv. #Issue of 3/30/16 - 3/25/16 - $4,000.00 
Motion was made by                               to pay this invoice, seconded by                    ;  
Discussion –   
All present voted in favor 
 
d. Day Pittney - Inv. #33883306 - 3/3016 $21,453.00 
Motion was made                          to pay this invoice, seconded by                   ;  
Discussion –   
All present voted in favor 
 
 
e. Ipreo LLC - Inv. #110029572 - 3/3116 - $649.18 
Motion was made by               to pay this invoice, seconded by                          ;  
Discussion –   
All present voted in favor 
 
 
f. HB Communications - Inv. #111703CE-3 - 4/4/16 - $38,693.00 
Motion was made by               to pay this invoice, seconded by                   ;  
Discussion –  
All present voted in favor 
 
g. HB Communications - Inv. #111703CE-4 - 4/4/16 - $2,260.00 
Motion was made by                               to pay this invoice, seconded by                    ;  
Discussion –   
All present voted in favor 
 
h. HB Communications - Inv. #111703CE-5 - 4/4/16 - $9,610.00 
Motion was made by                               to pay this invoice, seconded by                    ;  
Discussion –   
All present voted in favor 
 
2B. Contractor Requisitions   
 
a. L&P Gate - Req. #00024 - 2/29/16 - $42,130.88 
Motion was made by                         to pay this invoice, seconded by                    ; Discussion -   
All present voted in favor 
 
b. Ferguson -Req. #00022 - 2/28/16 - $233,999.62 
Motion was made by                    to pay this invoice, seconded by               ; Discussion -  
All present voted in favor 
 
c. Spazzarini. - Req. #00029 2/29/16 - $11,309.75.10 
Motion was made by                  to pay this invoice, seconded by                ; Discussion -  
All present voted in favor 
 

 2C. Proposed Change Orders  
 a PCO #596 - Ferguson - 3/22/16 - $884.00 - TABLED 
 Motion was made by                        to table this, seconded by                      ;  
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 Discussion -    
 All present voted in favor.  
 
 b. PCO #592 - Ferguson - Power for Aud. Spot Lightning - 3/14/16 - $1,639.00 
 Motion was made by                        to table this, seconded by                      ;  
 Discussion -    
 All present voted in favor.  
 
 c. PCO #593 - Mackenzie - Paint wall black behind Rulon in Aud. - 3/14/16 - $1,669.00 
 Motion was made by                        to table this, seconded by                      ;  
 Discussion -    
 All present voted in favor.  
 
 d. PCO #600 - CT Masons - Adjust Rep - Various CMU - 4/7/16 - $9,137.00 
 Motion was made by                        to table this, seconded by                      ;  
 Discussion -    
 All present voted in favor.  
 
 e. PCO #601 - CT Masons - Add 4” CMU Enc. of Steel Column Level - 4/7/16 - $4,092.00 
 Motion was made by                        to table this, seconded by                      ;  
 Discussion -    
 All present voted in favor.  
 
 d. PCO #602 - CT. Masons - Tooth out & replace brick at Aud. Stage walls - 4/7/16 - $1,273.00 
 Motion was made by                        to table this, seconded by                      ;  
 Discussion -    
 All present voted in favor.  
 
    
 3. New Proposals - none 
  
 4. Architect/CM 

a. O&G Report Report  
 
b. Auditorium Status -  
 
c. Safety & Security Update –   
 
d. Architects Report - discuss Leed vs High performance  
 
5. Correspondence - none 
 

 6.  Committee Reports:  
 
 Site-work / Construction 
  
.  

 
 Communications -  
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.  
  

Technology and Furniture –  
 
 
Energy/Commissioning –  
 
 
Finance –  
 
Rooftop HVAC Screening  
  
 
 

   7. Old Business  
 a. Punch List  
 
 
 8. New Business – Wish List 
 
 9. Upcoming Dates  

a. April XX, 2016, Town Council Site Visit - TBD 
b. April 18, 2016 next Town Council Meeting 
c. April 25, 2016 next Building Committee Meeting   

             
  

 
 
10. Adjourn - Motion was made by                      , seconded by                      ; Discussion -   
All Present Voted in Favor 
 

 Meeting adjourned at                 p.m. 
 
 Mike turner said he enjoyed working with the committee 
 

I hereby certify that the above is a true copy of the minutes approved by the High School & Hanmer Building 
Committee. 
 
_________________________________ 

    Dan Camilliere, Clerk    


